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Constructor transmits 
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Consecutive Review (Default) Concurrent Review 

N Y

10 working days for review
Resubmittal – 10 working days

Shop dwgs, coordination dwgs, SD & 
DD - 10 working days for review

All others – 5 working days for review
Resubmittal – 10 working days

External Design Agency approves 
submittal using their status codes

Constructor transmits 
all submittals to LANL

LANL SMEs/Submittal 
Reviewers review 
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codes
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receives LANL Status 
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when submittal 
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01 3300 1.10.D
All submittals require 

Critical Reviews as 
identified for project
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01 3300 1.6.G.3, 
1.6.H, 1.9 & 1.10.D

01 3300 1.10.D.1

01 3300 1.6.G.3, 1.6.G.5.a, 
1.6.I & 1.9

01 3300 1.6.G.5.a, 
1.6.H & 1.10.B.2

01 3300 1.10.B.1

Construction Submittal Review Process (GUIDANCE based on 01 3300 R8)

External Design Agency and 
LANL SMEs review at the same 
time. External Design Agency 
uses their status codes; LANL 

uses LANL Status Codes.
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Reviewers review 
using LANL Status 

codes
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1.6.H & 1.10.B.3

Work can proceed 
when submittal 

receives External 
Design Agency’s 
approval & LANL 

Status Code 1, 2 or 5

01 3300 1.10.B.1

Constructor to 
transmit waiver to 

LANL

LANL EOR reviews and 
chooses “Accept” 

(Code 1 or 5) or “Not 
Accept” (Code 4)
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External Design Agency 

External Design Agency reviews 
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review
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Waiver accepted when 
LANL chooses “Accept” 

(Code 1 or 5)

Waiver is accepted

01 3300 1.6.O.1

Consecutive Review (Default)

01 3300 1.6.O.1, 1.6.O.2

LANL Critical 
Review?

Y

Constructor transmits 
approved submittal to 
LANL STR/RE and LANL 

DCRM

Work can proceed 

Constructor transmits 
submittal to External 

Design Agency

Shop dwgs, coordination dwgs, SD & 
DD - 10 working days for review

All others – 5 working days for review
Resubmittal – 10 working days

External Design Agency approves 
submittal using their status codes

Submittal
N

01 3300 1.6.A.1.e.1)

01 3300 1.6.F.1

01 3300 1.6.G.3, 1.6.I & 1.9

01 3300 1.6.A.1.d

01 3300 1.6.A.1.e

01 3300 1.6.A.1.e.1)

01 3300 1.6.F.2.c
Submittals will not 
be reviewed and 
returned by LANL

01 3300 1.6.G.5.c
Submittals will not 
be reviewed and 
returned by LANL 01 3300 1.10.C.1

Submittal

Waiver
Waiver

01 3300 1.6.O.2

Constructor transmits 
approved waiver to LANL 
STR/RE and LANL DCRM

01 3300 1.6.O.2 and 1.6.O.5
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01 3300 1.6.L
Resubmittals for LANL Status 

Code 2 prior to project closeout
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01 3300 1.6.L
Resubmittals for LANL Status 

Code 2 prior to project closeout
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esShop dwgs, coordination dwgs, SD & 

DD - 10 working days for review
All others – 5 working days for review

Resubmittal – 10 working days

01 3300 1.6.F.1

01 3300 1.6.L
Resubmittals for LANL Status 

Code 2 prior to project closeout


